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Today’s Presentation

I. Project Update
• Section Location & Program Alignments
• Regional Partner
• Working Group
• Scoping Process
• Identification of Initial Alternatives

II. Development of Alternatives
• Program Alternatives
• Initial Alternatives

III. Next Steps
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Location / Program Alignments
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Regional Partner

 Operates Altamont Commuter Express (ACE)

 Signed MOU to partner with Authority
Wants regional service
Will provide local funds
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Central Valley Rail Policy Working Group

 Partners with the Authority
 Provides guidance on local issues

Altamont Commuter Express – California Partnership for San Joaquin Valley – Caltrans Division of Rail – City of Elk Grove
City of Galt – City of Lodi – City of Merced – City of Modesto – City of Sacramento – City of Turlock – Merced County

Merced County Association of Governments – Sacramento Area Council of Governments – Sacramento County
Sacramento Regional Transit District – San Joaquin County Council of Governments – San Joaquin Regional Rail Commission

Stanislaus Council of Governments – Stanislaus County    
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Scoping Meetings

Meetings
• City of Stockton – January 20, 2010
• City of Merced – January 21, 2010
• City of Sacramento – January 27, 2010
• City of Modesto – January 28, 2010

Participation
 More than 350 participants
 More than 150 written comments

Summary of Comments Received
 Many comments in favor of project
 Some requested project be “fast-tracked”
 Program alignments generally confirmed
 Some requests for “loops” around smaller cities
 Many inputs received on station locations including regional stops
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Identification of Initial Alternatives

 Project Team prepared Draft Scoping Report

 Project Team identified alignments and stations by area 
(North / Central / South)

 Options reviewed with City/County reps in March

 Initial Alternatives presented to Working Group in April
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North Area
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North Area
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North Area
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North Area
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North Area
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Central Area
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Central Area
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Central Area
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Central Area
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South Area
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South Area
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South Area
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Next Steps (Next 6 Months)

 Commence Alternatives Analysis

 Meet with Resource Agencies

Work with Caltrans on Highway 99 Interface

Work with Cities & Counties on Alignment & Station Locations

 Prepare Preliminary Alternatives Analysis
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Questions & Answers


